

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."



ADDRESS REPLY TO:

STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
MATERIALS & RESEARCH DIV.
BOX 1208, BANGOR, MAINE 04402

DAVID H. STEVENS
Commissioner

State of Maine

AUGUSTA, MAINE
04330

Department of Transportation

August 24, 1973

E7.3 109.0.9
CR - 133566

National Aeronautics and Space Administration
Scientific and Technical Information Facility, Code KS
Washington, D C 20546

Subject: Contract NAS 9-13359

Dear Sirs:

Attached is a copy of the Quarterly Plans and Progress Reports for
the period from May 18 to August 18, 1973.

Copies are being sent to recipients as specified in Article X, Work
of Project.

Very truly yours,

David H. Stevens, Commissioner
MAINE DEPARTMENT OF TRANSPORTATION

Wilbur J. Dunphy, Jr.
Wilbur J. Dunphy, Jr.
Research Engineer

cc: R. A. Luetlich, Dep. Com. of Oper.
F. M. Boyce, Engr. Materials & Research

(E73-10909) [MULTIDISCIPLINARY ANALYSES
FOR HIGHWAY ENGINEERING PURPOSES]
Quarterly Progress Report, 18 May - 18
Aug. 1973 (Maine State Highway Dept.,
Bangor.) 2 p HC \$3.00 CSCL 08B

N73-29258

Unclas
G3/13 00909

SKYLAB

EREP NO. 435

1st Quarterly Progress Report

August 1973

Problems

1. No imagery received from SL-2.

Planned for Next Quarter

1. In cooperation with other State Agencies, arrangements have been made to obtain ground truth at a number of test sites in areas covered by scheduled SL-3 EREP passes on three dates in September. Ground truth will also be gathered in areas scheduled to be covered by a U-2 Underflight in mid-September.
2. Vertical 70 mm color and CIR photography at a scale of 1:125,000 will be taken by a local commercial concern at select areas during an EREP pass in September. Hand held 35 mm obliques and verticals will be taken by the writer concurrent with all U-2 and EREP passes.
3. Analysis of data obtained by SL-3 will commence in early November.

Financial Statement

1. No funds have been expended to date.